
Steps to Enable Construction (Sarajevo, FBiH)

In
v
e
s
to
r

Result NotesProcess

M
u
n
ic
ip
a
lit
y

E
n
ti
ty
 L
e
v
e
l

C
a
n
to
n
a
l 
L
e
v
e
l

O
th
e
r

STEP 1

Cost: KM 7

Time: 3-5 days
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Cost: KM 10

administrative tax
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Time: 1-2 days
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Cost: variable

Time: variable

Input: 1,2,3
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STEP 5

Cost: variable

Time: 1 to 2 days
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Cost: variable

Time: 10-15 days
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Conceptual
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STEP 3

Cost: variable

Time: 7 to 10 days

Input: 1,2

STEP 4d

Cost: KM 30

Time: variable

Input: 1,2,3
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No

1, 2, 3
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protection at work Time: 1 to 2 days
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STEP 6

Cost: variable

Time: 1 to 2 days

STEP 10

Cost: variable

Time: 30 to 60 days
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transformation of
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land/Agricultural

Permit (11)

Fire Protection

Attest
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Environmental

Permit
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Cost: KM 80

Time: variable
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STEP 9

Cost: variable

Time: variable
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STEP 15

Cost: KM 10 for each
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Cost: variable

Time: 8 days

Valid Building

Permit (16)

STEP 11

Cost: variable

Time: variable

Input: 1 though 11
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General Design
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Minutes of
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STEP 13

Cost: KM 30 administr.

tax, 5‰ max KM 150

Time: 30-60 days

Input: 1, 2, 5, 6, 7, 8, 12,

13, 14, (10)
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Time: variable
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CONSTRUCTION

STEP 16

Cost: variable

Time: immediately

Input: 16
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Request for plot

marking (Transfer

the structure from

the plan to the

construction plot)

STEP 15

Cost: KM 10 for each

marking point +labor,

transportation and

marking material

Time: 1 to 2 days

Input: 13
D

Request for

technical

acceptance of

structure and Use

Permit

STEP 20

Cost: KM 6

Time: variable

Input: 2,18
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STEP 19

Cost: KM 60

Time: 60 to 90 days

Input: 6,12,15,18
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STEP 17

6, 11

LEGEND:

- Process

- Process with site visit

- Decision

- Output document

- Key output document

- Process flow

- Document flow

- Duplication of documents within Municipality

STEP 18

Cost: KM 10

administrative costs +

1‰ of value of structure

(max. KM 150)

Input: 15


